WEB DEVELOPMENT SCHEDULE

Beginner-Calibrated Full-Stack Roadmap | CAT-1, CAT-2 & TEE Aligned

Nov 20, 2026 – Jun 01, 2027

194 Days	39 Chapters	124 Days	33 Days	37 Days
TOTAL SPAN	SYLLABUS SCOPE	HANDS-ON BUILD	REVISION & BUG-FIX	EXAM WINDOWS (3X)

CHAPTER / MODULE FOCUS	DIFFICULTY	BUILD DAYS	REVISION	TOTAL	CALENDAR WINDOW	HANDS-ON TECHNICAL FOCUS
30. Terminal	Easy	1 Days	—	1 Days	Nov 20 – Nov 20, 2026	CLI navigation, flags, file manipulation, environment variables.
31. Git & Github	Medium	2 Days	1 Days	3 Days	Nov 21 – Nov 23, 2026	Git init, commit trees, branch workflows, merge conflicts, remote pushes.
32. Backend 1 (Node.js)	Easy-Med	2 Days	—	2 Days	Nov 24 – Nov 25, 2026	Node runtime architecture, process global, require vs import, fs module.
33. Backend 2 (Node : Express)	Medium	3 Days	1 Days	4 Days	Nov 26 – Nov 29, 2026	Express server initialization, routing, request/response cycle, path params.
34. Backend 3 (Node : EJS)	Medium	3 Days	1 Days	4 Days	Nov 30 – Dec 03, 2026	Dynamic templating, view engines, partials, passing data to views.
35. Miscellaneous	Easy	1 Days	—	1 Days	Dec 04 – Dec 04, 2026	GET vs POST, urlencoded/json request body parsing, HTTP status codes.
36. Backend 4 (REST)	Hard	4 Days	1 Days	5 Days	Dec 05 – Dec 09, 2026	REST architectural constraints, 7 standard CRUD routes, method-override.
37. Starting with SQL	Medium	2 Days	1 Days	3 Days	Dec 10 – Dec 12, 2026	Relational databases, tables, data types, primary keys, core DDL/DML.
38. SQL (Part 2)	Medium	3 Days	1 Days	4 Days	Dec 13 – Dec 16, 2026	Table constraints, foreign keys, inner/outer joins, aggregate functions.
🛑 CAT-1 Examination Window (LOCKED)				8 Days	Dec 17 – Dec 24, 2026	0 Web Dev / 0 DSA Hours — 100% University Exam Focus & GPA Shield.
39. Backend 5 (Node with SQL)	Medium	2 Days	1 Days	3 Days	Dec 25 – Dec 27, 2026	Database drivers (mysql2/pg), connection pools, parameterized queries.
40. Installation of MongoDB	Easy	1 Days	—	1 Days	Dec 28 – Dec 28, 2026	MongoDB Community setup, mongosh CLI, NoSQL document orientation.
41. MongoDB (Part 1)	Medium	3 Days	1 Days	4 Days	Dec 29 – Jan 01, 2027	BSON structures, collections, CRUD operations, query operators.
42. MongoDB (Part 2)	Medium	3 Days	1 Days	4 Days	Jan 02 – Jan 05, 2027	Mongoose ODM setup, Schema definitions, validation rules, model instances.
43. MongoDB with Express	Hard	3 Days	1 Days	4 Days	Jan 06 – Jan 09, 2027	Full-stack integration of Mongoose models into Express route handlers.
44. Project - Phase 1 (Part a)	Medium	2 Days	—	2 Days	Jan 10 – Jan 11, 2027	Major project initialization, boilerplate, listing schema, seed data.
45. Project - Phase 1 (Part b)	Medium	3 Days	1 Days	4 Days	Jan 12 – Jan 15, 2027	CRUD implementation: Index, Show, New, and Create routes with views.
48. Project - Phase 1 (Part c)	Medium	3 Days	1 Days	4 Days	Jan 16 – Jan 19, 2027	Update, Edit, and Delete routes, styling layouts with Bootstrap/ EJS-mate.
46. Backend 6 (Middlewares)	Hard	3 Days	1 Days	4 Days	Jan 20 – Jan 23, 2027	Middleware execution flow, next(), custom logger/auth middleware, Morgan.
47. Backend 7 (Errors)	Hard	3 Days	1 Days	4 Days	Jan 24 – Jan 27, 2027	Async wrap utilities, custom ExpressError class, centralized error-handling.
49. Database Relationships	Hard	4 Days	1 Days	5 Days	Jan 28 – Feb 01, 2027	One-to-Few, One-to-Many, Mongoose populate(), cascade deletion.
50. Project - Phase 2 (Part a)	Medium	2 Days	1 Days	3 Days	Feb 02 – Feb 04, 2027	Client & server-side schema validations using Joi, error banner integration.
🛑 CAT-2 Examination Window (LOCKED)				8 Days	Feb 05 – Feb 12, 2027	0 Web Dev / 0 DSA Hours — 100% University Exam Focus & GPA Shield.

CHAPTER / MODULE FOCUS	DIFFICULTY	BUILD DAYS	REVISION	TOTAL	CALENDAR WINDOW	HANDS-ON TECHNICAL FOCUS
51. Project - Phase 2 (Part b)	Medium	3 Days	1 Days	4 Days	Feb 13 – Feb 16, 2027	Reviews schema modeling, one-to-many relationship linking to listings.
52. Project - Phase 2 (Part c)	Medium	3 Days	1 Days	4 Days	Feb 17 – Feb 20, 2027	Cookies, session storage, express-session, flash notification alerts.
53. Project - Phase 2 (Part d)	Hard	3 Days	1 Days	4 Days	Feb 21 – Feb 24, 2027	User authentication via Passport.js (Local Strategy), salt/hash encryption.
54. Project - Phase 2 (Part e)	Medium	2 Days	1 Days	3 Days	Feb 25 – Feb 27, 2027	Route authorization middleware, user ownership on listings, logout flow.
55. Project - Phase 3 (Part a)	Medium	3 Days	1 Days	4 Days	Feb 28 – Mar 03, 2027	MVC architecture refactoring, separating controllers from router files.
56. Project - Phase 3 (Part b)	Hard	3 Days	1 Days	4 Days	Mar 04 – Mar 07, 2027	Cloudinary integration, Multer file upload storage, multi-image handling.
57. Project - Phase 3 (Part c) Pre-TEE Block	Hard	3 Days	1 Days	3 Days	Mar 08 – Mar 10, 2027	Mapbox geocoding integration, interactive maps, rendering GeoJSON clusters.
🛑 **TEE Examination Window (LOCKED)**				21 Days	Mar 11 – Mar 31, 2027	**0 Web Dev / 0 DSA Hours — 100% University Exam Focus & GPA Shield.**
57. Project - Phase 3 (Part c) Post-TEE Block	Hard	3 Days	1 Days	1 Days	Apr 01 – Apr 01, 2027	Mapbox geocoding integration, interactive maps, rendering GeoJSON clusters.
58. Project - Phase 3 (Part d)	Hard	3 Days	1 Days	4 Days	Apr 02 – Apr 05, 2027	Security hardening (Helmet, Mongo injection defense) and cloud deployment.
59. React (Part 1)	Medium	3 Days	1 Days	4 Days	Apr 06 – Apr 09, 2027	SPA architecture vs MPA, Vite build tool, JSX syntax, component composition.
60. React (Part 2)	Medium	3 Days	1 Days	4 Days	Apr 10 – Apr 13, 2027	Props data passing, conditional rendering, rendering lists with keys.
61. React (Part 3)	Hard	4 Days	1 Days	5 Days	Apr 14 – Apr 18, 2027	React state, useState hook, re-rendering triggers, closures in state.
62. React (Part 4)	Hard	3 Days	1 Days	4 Days	Apr 19 – Apr 22, 2027	Complex state (objects & arrays), updater functions, component hierarchy lifts.
63. Miscellaneous	Medium	2 Days	—	2 Days	Apr 23 – Apr 24, 2027	Forms in React, controlled components, handling multiple inputs cleanly.
64. React (Part 5)	Hard	4 Days	1 Days	5 Days	Apr 25 – Apr 29, 2027	Side effects with useEffect, dependency array rules, cleanup callbacks, API fetch.
65. React (Part 6)	Medium	3 Days	1 Days	4 Days	Apr 30 – May 03, 2027	React Router DOM v6, nested routes, route parameters, layout loaders.
66. React (Major-Project)	Very Hard	16 Days	4 Days	20 Days	May 04 – May 23, 2027	Production-grade MERN Capstone application, state architecture, deployment.
67. Tailwind	Medium	3 Days	1 Days	4 Days	May 24 – May 27, 2027	Utility classes, flexbox/grid layout, responsive breakpoints, dark mode.
68. Supplement : Redux & Redux Toolkit	Hard	4 Days	1 Days	5 Days	May 28 – Jun 01, 2027	Global state management, slices, reducers, store configuration, RTK hooks.

Academic Policy Note: CAT-1 (8 Days), CAT-2 (8 Days), and TEE (21 Days) have zero web development tasks allocated to protect your GPA. Curriculum pauses and resumes without context loss.